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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-TMP-8-96.2/96.8 I'N TMPERI AL COUNTY AT W NTERHAVEN 3-D ENTERPRI SES, INC. AR NDUQUE, RAY $696, 026 03/15/06  100%
11- 263504 FROM 0.5 KM WEST OF 4TH AVENUE 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $677,895 03/24/06 97%
ACST- 008 - (100) E OVERCROSSI NG TO COLCRADO RI VER $162,284 07/21/06 0
00-8 21-(0E) VI ADUCT SAN DI EGO, CA 92109 (858) 467-4084 07/ 25/ 06
--0) LANDSCAPI NG OVER RUN
HA25 SWPPP
HA25
11-TMP- 78-50. 5/ 66 I'N TMPERI AL COUNTY AT VARI OUS ZONDI ROS CORPORATI ON MCCLENDON,  GREG $559, 000 06/ 07/ 06 24%
11- 243404 LOCATI ONS FROM 3.3 KM WEST OF OGl LBY 2401 208TH STREET, C8 722 E. BARI ONI BLVD. $2,480 06/21/06 0%
ROAD TO 3.9 KM WEST OF M LPI TAS WASH $2,480 09/13/06 0
ROAD TORRANCE, CA 90501 (760) 355-8666
MAI NTENANCE VEHI CLE PULLOUTS
HA28 WPCP
11-TMP-86-19. 5/ 20. 6 I'N TMPERI AL COUNTY N BRAWLEY AND AGGEGATE PRODUCTS, [ NC. GOYAL, JI TENDRA $1,299,698 05/02/03 100%
11- 241104 NEAR WESTMORLAND FROM 0.5 KM NORTH OF 9500 BEVERLY RD. 722 E. BARI ONI BLVD. $1,296,025 05/12/03 ..
LEG ON ROAD TO SOUTH JUNCTI ON ROUTE | MPERI AL, CA 92251 $0 06/ 04/ 07 0
78 AND FROM LONE TREE Pl CO RIVERA, CA 90660-2135 (760) 350-1348
RUBBER ASPHALT CHI P SEAL
HMLA
11-TMP-86- 20. 07 20. 3 I'N TMPERI AL COUNTY I N BRAWLEY FROM  HVS CONSTRUCTION, [ NC. GOYAL, JI TENDRA $461,182 12/19/05 95%
11- 260104 CATTLE CALL DRIVE TO 0.1 KM NORTH OF 1225 LI NDA VI STA DRI VE 722 E. BARIONI BLVD. $414,178 12/ 30/ 05 90%
ACST- P086- (070) E K STREET $0 07/12/06 0
G P0-86 0-(0OE) I NSTALL NEW SI GNAL SAN MARCOS, CA 92078 (760) 355-1348 07/ 18/ 06
--() COVPLETED
HB1 WPCP
11-TMP-86-43.3/67. 8 I'N T MPERI AL COUNTY FROM SAN FELIPE ~ GRANI TE CONSTRUCTI ON MCCLENDON,  GREG $18,202,045 08/31/05 100%
11- 235504 CREEK BRI DGE TO THE RI VERSI DE COUNTY 38000 MONRCE STREET 722 E BARI ONI BLVD. $16, 998, 736 09/ 16/ 05 98%
ACNH- P086- (068) E LI NE | MPERI AL, CA 92251 $125,106 07/21/06 0
-0 ROADWAY REHABI LI TATI ON INDI O, CA 92203 (760) 355-8666
SUSPENDED
HA22 SWPPP
11-TMP- 98- 45. 2/ 46 I'N T MPERI AL COUNTY ABOUT 19 KM EAST GRANI TE CONSTRUCTI ON COVPANY MCCLENDON, GREG $4,088,514 11/18/05 81%
11- 229024 OF CALEXICO FROM 0.2 KM WEST TO 1.1 P.Q BOX 50085 722 E. BARIONI BLVD. $3, 966,062 12/ 07/05 96%
ACST- P098- (023) E KM EAST OF EAST HI GHLINE CANAL BRI DGE | MPERI AL, CA 92251 $389, 441 09/ 06/ 06 0
P0- 98 0- (3E) REHABI LI TATE PAVEMENT WATSONVI LLE, CA 95077 (760) 355-8666

--()
HA22 SWPPP
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-1MP-111-11.4/22.2 I'N I MPERI AL COUNTY NEAR BRAW.EY AT P&D LANDSCAPE MGMI. SERVI CES ARI NDUQUE, RAY $1, 356, 704 03/06/06 9%
11- 256204 VARI QUS LOCATI ONS 999 TOAN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $520,912 03/17/06 38%
PLANTI NG AND | RRI GATI ON $322,595 08/ 26/ 09 0
ORANGE, CA 92868 (858) 467-4084
HE14 WPCP
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROM3- D ENTERPRI SES, | NC. NABI ZADEH, MEHRDAD $1, 443,417 01/06/05 0%
11- 079404 UNI TED STATES AND MEXI CO BORDER TO 2180 GARNET AVE, SUI TE 2C 7177 OPPORTUNI TY ROAD $1,372,141 01/13/05 0%
ACST- 005 -(590)0 CAM NO DE LA PLAZA OVERCROSSI NG SAN DI EGO, CA 92111 $3,020 11/24/06 0
E 0-05 1-(900)E CONSTRUCT PLAZA SAN DI EGO, CA 92109 (858) 467-4081
--0) PLANT EST
HA25 SWPPP SATI S
11-SD-5-.1/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT F C BUSI NESS SYSTEMS | NC NGUYEN, HUNG $193,849 11/23/05 100%
11- 268304 THE US MEXI CAN BORDER 2726 ESCALA Cl RCLE 2878 CAM NO DEL RI O $150, 815 02/ 10/ 06 82%
CBP- 005 - (601)0 CHANNEL| ZATI ON SOUTH, #410 $24,609 07/31/06 °
--0) SAN DI EGO CA 92108
(619) 252- 0623 (858) 688- 1865 OVER RUN
HB4N WPCP
11-SD-5-8.6/ 10 I'N SAN DI EGO COUNTY I N CHULA VI STA WESTERN RI M CONSTRUCTORS, | NC. NABI ZADEH, MEHRDAD $5,677,340 06/ 02/ 06 3%
11- 07864 AND NATI ONAL CI TY AT VARI OUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $37,364 06/ 15/ 06 1%
ACI M 005 - (599) 8 LOCATI ONS $37,364 01/10/11 0
CSTS- 054 - (07E)P PLANTI NG AND | RRI GATI ON ESCONDI DO, CA 92029 (858) 467-4081
S05- 4 00- ( E)
HA25 SWPPP
HA25
11- SD-5-10. 0/ 10. 7 I'N SAN DI EGO COUNTY I N NATI ONAL CI TY COFFMAN SPECI ALTI ES, | NC. CARDENAS, VI CTOR $9, 857,440 11/04/05 54%
11- 066704 FROM 24TH STREET UNDERCROSSI NG TO 4375-206 JUTLAND DRI VE 2878- 410 CAM NO DEL $5, 357,989 11/15/05 5490
ACNH- 005 - (602) 9 HARBOR DRI VE UNDERCROSSI NG Rl O SOUTH $634,812 02/ 26/ 07 0
0-05 1-(029)E CONSTRUCT AUXI LI ARY LANES SAN DI EGO, CA 92117- 3632 SAN DI EGO, CA 92108
--0) (619) 688-6955
HB4N SWPPP
11- SD-5-10. 3/49. 3 I'N SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL ENG PEREZ, AL $836, 074 10/ 21/ 05 0%
11- 240304 LOCATI ONS 1792 KAl SER AVENUE 7177 OPPORTUNI TY ROAD $781,295 11/03/05 0%
ACI M 005 - (603) 1 I NSTALL CHANGEABLE MESSAGE SI GNS SAN DI EGO, CA 92111 $33,701 12/04/06 °
--0) I RVINE, CA 92614- 5706 (858) 467-4093
PLANT EST
HB4N WPCP SATI S
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11-SD-5-12.6/13. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO AT PETERSON- CHASE GENERAL ENG SAVWAGED, HASSAN $1, 375,916 04/01/05 0%
11-228704 VARI QUS LOCATI ONS 1792 KAl SER AVENUE 2878 CAM NO DEL RIO $1, 398,132 04/12/05 0%
ACI M 005 -(598)1 PAVEMENT REHABI LI TATI ON SOUTH, #410 $28, 497 09/ 20/ 06 0
ACNH- S015- (014) E IRVINE, CA 92614-5706 SAN DI EGO, CA
--() (619) 220-7333 PLANT EST
HA22 WPCP SATI S
11-SD-5-12.7/71.9 I'N SAN DI EGO COUNTY AT VARI QUS TRUESDELL CORPORATI ON OF $1,338,380 06/19/06 0%
11- 248404 LOCATI ONS 3529 E WOOD STREET $0 07/05/06 0%
CLEAN AND TREAT BRI DGE DECK $0 0
PHOENI X AZ 85040
(602) 437-1711
HVB WPCP
11- SD-5-13. 0/ 15 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPETERSON- CHASE PEREZ, AL $425,371 11/14/05 100%
11- 352304 0.2 KM SOUTH OF 32ND STREET 1792 KAl SER AVENUE 7177 OPPORTUNI TY ROAD $394, 669 11/23/05 93%
OVERCROSSI NG TO 0.1 KM NORTH COF $119,593 09/01/06 0
BROADWAY OVERCROSSI NG IRVINE, CA 92614-5706 (858) 467-4093
UPGRADE OVERHEAD SI GNS SUSPENDED
HB4N WPCP
11-SD-5-14.1/14.9 I'N SAN DI EGO COUNTY AT VARI QUS PETERSON- CHASE GENERAL KONTAXI' S, CONSTANTI NE $1, 016,735 11/07/05 100%
11- 265404 LOCATI ONS 1792 KAI SER AVENUE 7177 OPPORTUNI TY ROAD $958,512 11/18/05 100%
ACST- X073- (074) E CONCRETE BARRI ER AND CRASH CUSHI ONS $0 07/13/06 °
G X0-73 0-(4E) IRVINE, CA 92614-5706 (858) 688-1529 07/ 17/ 06
--0) PLANT EST
HB1 WPCP SATI S
11-SD-5-14.7/15.1 I'N SAN DI EGO COUNTY AT VAR QUS LI GHTNI NG FENCE PADI LLA, RI CARDO $412,019 06/ 29/ 06 0%
11- 276304 LOCATI ONS 13950 QLI VE CREST WAY 6755 KEARNY MESA ROAD $0 07/19/06 0%
REPLACE RI GHT OF WAY FENCE $0 10/ 06/ 06 °
POMAY, CA 92064 (619) 616- 6655
HB4N WPCP
11-SD-5-16.0/16. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HANSON SJH CONSTRUCTI ON NAPI ER, MARK $6, 602,366 11/15/04 0%
11- 207914 VARI QUS LOCATI ONS P O BOX 639069 2878 CAM NO DEL RI O $6, 396,256 12/ 02/ 04 0%
ACl M 005 -(595)1 RESURFACE EXI STI NG H GHWAY SOUTH, #410 $0 07/01/06 0
ACST- S163- (024) E SAN DI EGO CA 921639069 SAN DI EGO, CA
S1-63 0- (4E) (858)874-5011 (619) 248-1495 PLANT EST
HA22 WPCP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-5-16. 1/ 25.8 I'N SAN DI EGO COUNTY AT VAR QUS MODERN ALLOYS | NC $1, 063,889 03/21/06 0%
11- 264704 LOCATI ONS 11172 WESTERN AVENUE $0 04/04/06 0%
ACST- X073- (072) E CONCRETE BARRI ER AND CRASH CUSHI ONS $0 0
G X0-73 0-(2E) STANTON CA 90680
-0 (714) 893- 0551
HB1 WPCP
11- SD- 5- 28. 3/ 37 I'N SAN DI EGO COUNTY AT VAR QUS E. L. YEAGER CONSTRUCTI ON CO.  KHAN, MOHAMVED $130, 181,235 02/ 27/ 02 0%
11- 03014 LOCATI ONS 3063 E. CARMVEL VALLEY RD. 11803 SORRENTO VALLEY $118, 032,648 03/12/02 0%
AClI M X073- (059) N W DEN FREEWAY AND BRI DGES RD, B $2,134,303 07/17/08 0
PL60- 66 O-(9N) SAN DI EGO, CA 92130 SAN DI EGO, CA 92121
--() (858) 720-2111 PLANT EST
HE13 SWPPP SATI S
11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $700,592 08/04/04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O BOX 77038 7177 OPPORTUNI TY RD. $484,261 08/ 20/ 04 0%
STPL-6211-(037)E OVERCROSSI NG TO 1.0 KM SOQUTH OF VI A SAN DI EGO, CA 92111 $3,621 02/10/ 10 °
--0) DE LA VALLE UNDERC CORONA, CA 92877 (858) 467-4086

PLANTI NG AND | RRI GATI ON PLANT EST
HB4C SWPPP SATI S
11-SD-5-35.8/36.3 I'N SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL SAWAGED, HASSAN $1,018,720 11/04/05 0%
11- 265504 LOCATI ONS 1792 KAl SER AVENUE 2878-410 CAM NO DEL $936,240 11/18/05 0%
ACl M X073- (073) E CONCRETE BARRI ER AND CRASH CUSHI ONS Rl O SOUTH $9, 574 09/ 15/ 06 0

X0-73 0-(3E) IRVINE, CA 92614
-0 (858) 688-1480 PLANT EST
HB1 WPCP SATI S
11-SD-5-42.7/51. 2 I'N SAN DI EGO COUNTY NEAR CARLSBAD FCl CONSTRUCTI ON COVPANY LEVI NE, GARY $9, 371,002 09/22/05 99%
11-078304 FROM LEUCADI A BOULEVARD OVERCROSSI NG 2585 BUSI NESS PARK DRI VE 1780 W M SSI ON ROAD $9, 284,684 10/ 07/ 05 97%
ACl M 005 - (600) 4 TO ROUTE 78 AND 5 SEPARATI ON ESCONDI DO, CA 92025 $15,911 08/01/06 0
--() CGRI ND PORTLAND CEMENT CONCRETE VI STA, CA 92081- 8831 (760) 796- 4666 06/ 28/ 06
COWPLETED

HA22 WPCP
11-SD-5-52.8/0 I'N SAN DI EGO COUNTY AT VARI QUS SIMJ HARRI'S | NC $385,385 06/16/06 0%
11- 080514 LOCATI ONS P O BOX 420850 $0 06/22/06 0%

PAVEMENT REHABI LI TATI ON $0 0

HA22 WPCP

SAN DI EGO CA 921420850
(858) 502- 9999
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11-SD-8-2.2/2.6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT 3-D ENTERPRI SES, | NC. HURTZI G JOHN $756,262 06/ 07/ 06 8%
11- 254304 VARI QUS LOCATI ONS 2180 GARNET AVENUE, 2C 7177 OPPORTUNI TY ROAD $23,133 06/ 16/ 06 30
PLANTI NG AND | RRI GATI ON UPGRADE $23,133 02/11/08 0
SAN DI EGO, CA 92109 (858) 467-4086
HA25 WPCP
11-SD-8-36.5/0 I'N SAN DI EGO COUNTY AT VAR QUS TRUESDELL CORP. OF CALIF. . KIEL, WLLIAM $4,539, 060 08/04/05 7%
11- 080004 LOCATI ONS FROM 0.2 KM WEST OF 1463 BROADWAY $3, 816,248 08/ 19/05 78%
AClI M 008 -(300)3 SWEETWATER RI VER BRI DGE TO 0.5 KM EL CAJON, CA 92020 $1, 198,694 09/ 26/ 06 0
--() EAST OF LA POSTA CREEK BRI DGE (619) 888-8886
BRI DGE REHABI LI TATI ON (602)437-1711
HA21 WPCP
11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G JOHN $719,249 07/25/01 54%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $656, 134 08/ 01/ 01 92%
OVERCRGSSI NG TO 0. 3 KM NORTH OF SAN DI EGO, CA 92111 $0 05/09/05 °
ROUTE 94 AND ON 94 FROM 0.6 KM SAN DI EGO, CA 92106 (858) 467-4086
H GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
11-SD-15-2.3/6.1 I'N SAN DI EGO COUNTY I N SAN DI EGO AT ROYAL ELECTRIC BYRNES, VI NCENT $5, 849,908 06/ 02/ 06 0%
11-2379U4 VARI QUS LOCATI ONS 3131 52ND AVENUE 7177 OPPORTUNI TY ROAD $0 06/15/06 0%
AClI M X073- (079) N I NSTALL TRANSPORTATI ON SYSTEMS $0 09/ 28/ 07 0
--0) SACRAMENTO, CA 92823 (858) 467-4078
HB4AN SWPPP
11-SD-15-6.4/7.5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTCRS, | NC. MORALES, ANGCEL $6, 601,361 08/12/03 0%
11- 064904 0.5 KM NORTH CF ROUTE 15 AND 8 2585 BUSI NESS PARK DRI VE 2878 CAM NO DEL RI O, $6, 850, 716 09/ 04/ 03 0%
ACNH- 015 -(189)6 SEPARATI ON TO 1.1 KM NORTH OF FRI ARS SO, #410 $8,178 08/01/06 0
0-15 4-(896) N RCAD OVERCROSSI NG VI STA, CA 92081-8831 SAN DI EGO, CA 92108- 3847
--0) W DEN EXI STI NG FREEWAY (619) 688-6995 PLANT EST
HB1 SWPPP SATI S
11-SD-15-6.5/10.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE HURTZI G JOHN $2, 269,637 12/06/02 0%
11- 070804 0.5 KM SQUTH CF FRI ARS ROAD 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $2,179,510 12/17/02 0%
ACl M 015 -(190)6 OVERCRGSSI NG TO 0.2 KM NORTH OF SAN DI EGO, CA 92111 $4,109 01/30/07 0
--() CLAI REMONT MESA BLVD OVERCROSSI SI NCHESTER, CA 92596 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message

11-SD-15-8. 3/ 0 N SAN DI EGO COUNTY [N SAN DIEGO AT T D S ENG NEERI NG $192, 721 06/ 29/ 06 0%
11- 080974 AERO DRI VE OVERCROSSI NG 2899 AGOURA ROAD STE 171 $0 07/14/06 0%
OTS- 000C- ( 283) I NSTALL CHANGEABLE MESSAGE SI GN $0 0
-0 WESTLAKE VI LLAGE CA 91361
(805) 371- 4639

HB4N WPCP
11-SD-15-8.9/9.7 I'N SAN DI EGO COUNTY (SINK HOLE) ERRECAS TNC $1, 000,000 03/01/98 0%
11- 233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98 0%

0
ER- () $0
-0 SPRI NG VALLEY CA 91979
HA23
11-SD-15-13.0/50. 9 I'N SAN DI EGO COUNTY AT VARI OUS HANSON SJH CONSTRUCTI ON SAVAGED, HASSAN $4, 288,799 00/ 23/04 48%
11- 077304 LOCATI ONS P.O BOX 639060 2878- 410 CAM NO DEL $1,835,015 10/ 13/ 04 430
ACI M 015 -(197)1 RESURFACE ASPHALT CONCRETE Rl O SOUTH $1, 137,866 10/ 15/ 06 0
-0 SAN DI EGO, CA 92163- 9069 SAN DI EGO, CA 92108

(858) 688-1480
HA22 WPCP
11-SD- 15-18. 6/ M27. 7 I'N SAN DI EGO COUNTY TN SAN DI EGO AND F C | CONSTRUCTORS I NC $39,592, 936 07/ 10706 0%
11- 080944 ESCONDI DO FROM 0. 7 KM NORTH OF POWAY 2585 BUSI NESS PARK DRI VE $0 07/25/06 0%
ACI M 015 - (201)N ROAD OVERCRCSSI NG TO 0.1 KM SOUTH OF $0 0
ST62-11 0- (OPL) CLARENCE LANE UNDER VI STA CA 920818831
211- 050- () CONSTRUCT MANAGED LANES (760) 727- 9767
HB4C SWPPP
HB4C
11- SD-15-18. 9/ ML9. 5 I'N SAN DI EGO COUNTY TN SAN DI EGO AT FCI CONSTRUCTORS, | NC. BOBOTI S, MARK $32, 796, 582 04/ 14705 51%
11- 080934 VARI OUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $17,582,619 04/ 26/ 05 5306
ACI M 015 - (200) 1 CONSTRUCT MANAGED LANES DRI VE N. $1, 234,636 08/ 28/ 07 0
ACST- P056- (002) N VI STA, CA 92081-881 SAN DI EGO, CA 92128
PO-56 0- (2N) (858) 688- 1508

HB4C SWPPP
HB4C
11- SD- 15- 19. 07 V22 N SAN DI EGO COUNTY TN SAN DI EGO AT COFFMAN SPECI ALTI ES, T NC. AL- JAFRI, ABU- BAKR $55, 491, 460 10/ 29/ 03 78%
11- 080904 VARI OUS LOCATI ONS 4375 JUTLAND DRI VE, SUI TE 260 13220 EVENI NG CREEK $46, 747,531 11/ 13/ 03 829
ACI M 015 - (191) N CONSTRUCT BRI DGES AND MANAGED LANES DRI VE, #112 $399, 165 04/ 30/ 07 0

ST62-11 0- (2NP) L

SAN DI EGO, CA 92117- 3632

SAN DI EGO, CA 92128

6211- 032-() (858) 679- 5568
HB4C SWPPP
HB4C

HBAC
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11- SD-15-22. 0/ M24. 1 I'N SAN DI EGO COUNTY I N SAN DI EGCO FROMFCI /BBCl, JV HSU, PAUL $70,917,985 08/11/04 52%
11- 080914 CAM NO DEL NORTE UNDERCROSSI NG TO 0.5 2585 BUSI NESS PARK 11803- C SORRENTO $40, 034, 720 08/ 26/ 04 560
ACI M 015 -(192)2 KM NORTH OF RANCHO BERNARDO ROAD VALLEY ROAD $2, 468,057 12/21/07 0
CVBT-6211- (034) P UNDERCROSSI NG VISTA, CA 92081 SAN DI EGO, CA 92121
621-1 03-() CONSTRUCT MANAGED LANES (858) 720-2104
HB4C SWPPP
HB4C
HB4AC
11- SD- 15-22. 2/ M24. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO AT PETERSON- CHASE GENERAL MCM LLAN, STEVEN $4,902, 615 06/15/06 0%
11- 064844 VAR OUS LOCATI ONS FROM 0.5 KM NORTH 1792 KASI ER AVENUE 13560 EVENI NG CREEK $0 07/05/06 0%
CML- 6211- (048) OF CAM NO DEL NORTE UNDERCROSSI NG TO DRI VE NORTH $0 08/01/08 0
--() DUENDA ROAD OVERCROS I RVINE, CA 92614
CONSTRUCT SOUND WALLS (858) 748-7328
HB4C SWPPP
HB4C
11- SD- 15- 24. 0/ M26. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS/ BI NNS, CORY $89, 144,108 09/09/04 37%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK WAY 13588 SABRE SPRI NGS $38, 069, 771 09/ 22/ 04 430
ACl M 015 -(196)2 UNDERCROSSI NG TO 0. 7 KM SOQUTH OF VI A PKWY $2,042,936 05/30/08 0
--() RANCHO PARKWAY OVE VI STA, CA 92081 SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES (858) 679-5567
HB4C SWPPP
HB4C
11-SD-52-8.5/9.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMBELAI RE- WVEST LANDSCAPE, | NC. HURTZI G JOHN $473,986 12/20/01 0%
11- 247704 0.3 KM VEST TO 0.7 KM EAST OF SANTO P.O BOX 6270 7177 OPPORTUN TY ROAD $475,298 01/09/02 0%
ROAD OVERCROSSI NG SAN DI EGDO, CA 92111 $0 12/31/05 0
HI G-MAY PLANTI NG RESTORATI ON BUENA PARK, CA 90622 (858) 467-4086
PLANT EST
HA25 SWPPP SATI S
11-SD-52-13.3/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON COVPANY BYRNES, VI NCE $455,387 11/30/05 97%
11- 262704 MAST BOULEVARD UNDERCROSSI NG 6465 MARI NDUSTRY PLACE 7177 OPPORTUNI TY ROAD $451, 682 12/ 15/ 05 98%
CONSTRUCT TRAFFI C SI GNALS $4,064 07/25/06 0
SAN DI EGO, CA 92121 (858) 467-4078 07/ 25/ 06
HB4AN WPCP
11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARI NDUQUE, RAY $1,101,337 10/22/02 0%
11- 249804 0.8 KM SOQUTHEAST OF BRI ARWOOD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $923,410 10/30/02 0%
OVERCROSSI NG SAN DI EGO, CA 92111 $5,910 04/23/08 0
M TI GATI ON PLANTI NG AND | RRI GATI ON LAKE FOREST CA 92630 (858) 467-4088
(949) 454- 1225 PLANT EST
HE14 SWPPP SATI S
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11- SD- 56- . 6/ DUMW EA IN CAS - PER DI STRICT E. L. YEAGER CONSTRUCTI ON CO. $1,122,915 12/07/99 0%
11-172834 REQUEST CONSTRUCTI ON OF STATE ROUTE P. O BOX 87 $0 01/01/00 0%
XSD- ()M 56 FROM 0.6 KM WEST OF CARMEL M. $0 0
- -0 ROAD TO 0.6 KM EST OF BLACK M RI VERSI DE, CA 92502
CONST 4- LANE FWY & | NTERCHANGE
11-SD-56-2.2/6.2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G JOHN $3,899,556 04/06/05 0%
11-172894 0.6 KM EAST OF CARMEL COUNTRY ROAD 8450 M RAVAR PLACE 7177 OPPORTUNI TY ROAD $3, 315,918 04/22/05 0%
OVERCROSSI NG TO 0. 3 KM EAST GF CAM NO SAN DI EGO, CA 92111 $17,260 08/11/09 0
DEL SUR UNDERCROSSI SAN DI EGO, CA 92121 (858) 467-4086
PLANTI NG AND | RRI GATI ON PLANT EST
HE14 SWPPP SATI S
HE14
11-SD-67-3.9/18.5 I'N SAN DI EGO COUNTY | N SANTEE AND DALEY- CCAC FI GUEROA, RENE $3,039,411 12/28/04 88%
11-241184 POMY FROM Rl VERFORD ROAD 5370 EASTGATE MALL 1463 BROADWAY $2,819,731 01/13/05 93%
UNDERCROSSI NG TO 0.1 KM SQUTH CF EL CAJON, CA 92021 $0 03/20/06 0
ARCHI E MOORE ROAD SAN DI EGO, CA 92121 (619) 588-9069
RESURFACE ASPHALT CONCRETE
HMLA WPCP
11-SD-67-5.2/5.5 I'N SAN DI EGO COUNTY NEAR LAKESI DE ERRECA' S, | NC. FELLEKE, SAMUEL $460,274 10/ 26/ 05 100%
11- 262804 FROM CHANNEL ROAD UNDERCROSSI NG TO P. O BOX 640 1463 BROADWAY $465,985 11/02/05 100%
MAPLEVI EW STREET $0 06/23/06 0
LENGTHEN TURN LANES LAKESI DE, CA 92040 (619) 588-9072 06/ 28/ 06
COVPLETED
HB4N WPCP
11-SD-67-6.7/9. 3 I'N SAN DI EGO COUNTY NEAR LAKESI DE ERRECA' S | NC. FI GUEROA, RENE $2,641,506 06/03/05 0%
11- 241804 FROM W LLOW ROAD TO VI G LANTE ROAD 12570 SLAUGTERHOUSE CYN RD. 1463 BROADWAY $2, 663,780 06/ 16/ 05 0%
ACST- P067- (068) E CONSTRUCT MEDI AN BUFFER EL CAJON, CA 92020 $6, 368 08/ 02/ 06 0
PO- 67 0- ( 8E) LAKESI DE, CA 92040 (619) 588- 9069
--0) PLANT EST
HB1 SWPPP SATI S
11- SD- 75- 20. 5/ 22 I'N SAN DI EGO COUNTY I N SAN DI EGO AND PENHALL COWVPANY $815,260 06/ 19/06 0%
11- 254104 CORONADO ON ROUTE 75 AT CORONADO SAN 5775 EASTGATE DRI VE $0 07/06/06 0%
DI EGO BRI DGE AND ON ROUTE 5 AT CROSBY $0 °
STREET UNDERCROSSI SAN DI EGO CA 92121
REPLACE BOLTS AND JO NT SEALS (858)550-1111

HVBH WPCP
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-76-. 17 2. 2 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMHAZARD CONSTRUCTI ON LEVINE, GARY $3,588,461 01/ 19/06 68%
11- 259204 0.1 KM EAST OF JUNCTION ROUTE 5 TO P. O BOX 229000 1780 S. M SSI ON ROAD $2, 493,185 02/ 02/ 06 69%
Al RPORT ROAD $921, 965 09/13/06 0
CONSTRUCT MEDI AN BARRI ER SAN DI EGO, CA 92192- 9000 (760) 796-4666
HB1 SWPPP
11-SD-76-2.7/8.5 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMVALLEY SLURRY SEAL COVPANY $1, 265,923 06/ 22/ 06 0%
11- 266704 0.9 KM EAST OF Al RPORT ROAD TO 0.7 KMP O BOX 981330 $0 07/05/06 0%
EAST OF JEFFRI ES RANCH ROAD $0 0
RESURFACE PAVEMENT WEST SACRAMENTO CA 95798
(916) 373- 1500
HVLA WPCP
11- SD-76-18.8/32.9 I'N SAN DI EGO COUNTY AT AND NEAR PALA | NTERMOUNTAI N SLURRY SEAL | NC $1,477,774 06/ 21/ 06 0%
11- 276004 FROM 1.5 KM EAST OF PANKEY ROAD TO P O BOX 50085 $0 07/05/06 0%
VALLEY CENTER ROAD $0 0
RESURFACE PAVEMENT WATSONVI LLE CA 95077
(831) 724- 1011
HVLA WPCP
11-SD-78-1.7/2. 3 I'N SAN DI EGO COUNTY | N OCEANSI DE FROMHAZARD CONSTRUCTI ON COVPANY LEVI NE, GARY $1, 234,220 09/08/05 100%
11- 003204 0.3 KM EAST OF EL CAM NO REAL P. 0. BOX 229000 1780 W M SSI ON ROAD $1, 145,481 09/ 23/ 05 91%
ACNH- PO78- ( 105) E OVERCROSSI NG TO 1.2 KM EAST OF EL ESCONDI DO, CA 92025 $104, 920 08/ 01/ 06 °
--0) CAM NO REAL OVERCROSSI NG SAN DI EGO, CA 92192- 9000 (760) 796- 4666
CONSTRUCT AUXI LI ARY LANE OVER RUN
HB4AN SWPPP
11-SD-78-10.5/11.6 I'N SAN DI EGO COUNTY | N SAN MARCOS ORTIl Z ENTERPRI SES | NCORPORATEDLEVI NE, GARY $10,177,725 09/09/04 0%
11- 183644 FROM 1.1 KM VWEST TO 0.6 KM EAST OF 6 CUSHI NG STE 200 1780 W M SSI ON ROAD $10, 179, 128 09/ 16/ 04 0%
STPL-5381- (018) E LAS POSAS UNDERCRGSSI NG ESCONDI DO, CA 92025 $94,589 08/ 13/07 0
--() CONSTRUCT NEW | NTERCHANGE I RVINE CA 92618 (760) 796- 4666
(949) 753- 1414 PLANT EST
HE11l SWPPP SATI S
11-SD-78-20.7/21.3 I'N SAN DI EGO COUNTY NEAR ESCONDI DO R J. BULLARD CONSTRUCTI ON, | NCLEVI NE, GARY $2,834,972 08/20/04 100%
11- 241904 FROM Cl TRUS AVENUE TO FLORA VI STA P. O BOX 1577 1780 W M SSI ON ROAD $2,374,163 09/08/04 85%
ACST- PO78- (102) E DRI VE ESCONDI DO, CA 92025 $337,374 03/22/07 0
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11- SD-78-20.9/21.3 I'N SAN DI EGO COUNTY NEAR ESCONDI DO W ER CONSTRUCTI ON CORPORATI ON $489, 865 02/21/06 0%
11-241924 FROM SUM T DRI VE TO FLCRA VI STA 2255 BARHAM DRI VE $0 02/28/06 0%
ACST- P078- (104) 3 DRI VE $0 0
PO- 78 1- (4E) W DEN SHOULDER ESCONDI DO CA 92029
-0 (760) 743- 6776
HB1 WPCP
11- SD-79-10. 0/ 20. 2 I'N SAN DI EGO COUNTY NEAR DESCANSO MANHOLE ADJUSTI NG, | NC. MCCLENDON, GREG $1,212,609 05/30/06 7%
11- 261004 FROM 1.2 KM NORTH OF PASO PI CACHO 9500 BEVERLY ROAD 722 E. BARIONI BLVD. $13,740 06/07/06 104
CAMPGROUND TO EAST JUNCTI ON ROUTE 78 $13,740 09/12/06 0
RUBBERI ZED ASPHALT CONCRETE CHI P Pl CO RI VERA, CA 90660-2135 (760) 355-8666
HML WPCP
11- SD- 79- 20. 3/ 53 I'N SAN DI EGO COUNTY FROM SANTA YSABEL GRANI TE CONSTRUCTI ON COMPANY $236, 315 04/12/00 0%
11- 238804 TO THE RI VERSI DE COUNTY LI NE P O BOX 50085 $0 04/ 24/ 00 0%
PAVEMENT REJUVENATOR $0 °
WATSONVI LLE CA 950775085
(831) 724- 1011
HMLA
11-SD-94-13.2/13. 4 I'N SAN DI EGO COUNTY NEAR RANCHO SAN HAZARD CONSTRUCTI ON CO. FI GUEROA, RENE $497,933 05/30/06 38%
11- 263004 DI EGO FROM 0. 3 KM VEEST OF AVOCADO 6465 MARI NDUSTRY PLACE 1463 BROADWAY $6, 250 06/ 13/ 06 19
BOULEVARD OVERCROSSI NG TO 0. 2 KM EAST $6, 250 08/ 30/ 06 0
OF AVOCADO BOULEVARD O SAN DI EGO, CA 92192- 9000 (619) 588-9069
W DEN OFF RAMP
HB4N WPCP
11-SD-94-17.5/17.7 I'N SAN DI EGO COUNTY NEAR JAMUL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354,670 05/05/04 0%
11- 176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $262, 028 05/ 19/ 04 0%
RANCHO M GUEL ROAD SAN DI EGO, CA 92111 $2,276 08/ 05/ 09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4084
PLANT EST
HA25 SWPPP SATI S
11-SD-125-11.5/12. 2 I'N SAN DI EGO COUNTY | N AND NEAR PETERSON CHASE GENERAL FI GUEROA, RENE $2,614,693 11/21/03 0%
11- 253504 LEMON GROVE FROM 1.0 KM SOUTH COF TROY 1702 KAl SER AVENUE 1463 BROADVWAY $2,632,028 12/03/03 0%
ACNH- P125- (016) E STREET TO TROY STREET EL CAJON, CA 92021 $1,900 07/26/ 06 0
--() CONSTRUCT RETAI NI NG WALL I RVINE CA 926145706 (619) 588-9073 07/ 27/ 06
(949) 252- 0441 PLANT EST

HE14 SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-125-22.3/0 [N SAN DIEGO COUNTY N SANTEE AT THE 3-D ENTERPRISES, INC. HURTZIG JOHN  $1,961,414 05/24/05 0%
11- 260524 NORTH TERM NUS 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $1, 765,283 06/ 02/ 05 0%
STPL- 6211- (040) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $10, 887 03/21/07 0
-0 SAN DI EGO, CA 92109 (858) 467-4086
PLANT EST

HB4C SWPPP SATI S
11-SD-163-.9/2.8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO. ARI NDUQUE, RAY $598,982 02/ 28/ 05 0%
11- 258024 ROUTE 5 AND 163 SEPARATOR TO PASCCE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $494,113 03/ 15/ 05 0%

STREET OVERCROSSI NG SAN DI EGO, CA 92111 $3,662 08/06/08 0

HI GHWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467-4048

PLANT EST

HB1 WPCP SATI S
11-SD-163-1.2/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMMODERN ALLOYS, | NC. NAPI ER, MARK $1,198,095 07/21/04 0%
11- 258014 0.5 KM NORTH OF ROUTE 5 AND 163 11172 WESTERN AVENUE 2878-410 CAM DEL RI O $1, 165,372 08/03/04 0%

SEPARATI ON TO 0.2 KM SOUTH OF SQUTH $0 07/01/06 °

ROBI NSON AVENUE OVERCROSSI NG STANTON, CA 90680 SAN DI EGO, CA 92108- 3847

I NSTALL NEW MEDI AN GUARD RAI L (619) 688-6955 PLANT EST
HB1 SWPPP SATI S
11-SD-163-8.3/8.9 N SAN DI EGO COUNTY IN SAN DIEGO FROMERRECA'S, INC. ~ JUAREZ, DANNEL  $9,982,894 03/13/06  15%
11- 241504 0.6 KM SQUTH TO 0.3 KM NORTH CF P. 0. BOX 640 13220- 112 EVEN NG $1, 400,172 03/22/06 149%
STPL- 6211- (046) CLAI REMONT MESA BOULEVARD CREEK DRI VE $681, 677 07/28/08 °
--0) OVERCROSSI NG LAKESI DE, CA 92040

W DEN BRI DGE AND RECONSTRUCT RAMPS (858) 679-5567
HE14 SwWePP
11-SD-805-1.8/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT PENHALL COWPANY AKHONDZADEH, RAHI M $297,088 05/01/06 0%
11- 269504 ROUTE 905 AND 805 SEPARATI ON ON 5775 EASTGATE DRI VE 6755- B KEARNY VI LLA $0 05/11/06 -

NORTHBOUND ON RAMP FROM WESTBOUND ROAD $0 09/18/06 0

ROUTE 905 SAN DI EGO, CA 92121

CGROOVE PAVENMENT (858) 688-1318
HB1 WPCP
11- SD- 805-10. 8/11. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTI ON CO. , KONTAXI'S, CONSTANTI NE $1, 694,331 04/06/06 16%
11- 238504 NATI ONAL G TY FROM 0.2 KM SQUTH OF 6465 MARI NDUSTRY PLACE 7177 OPPORTUNI TY ROAD $171,692 04/ 20/ 06 10%

4TH STREET OVERCROSSI NG TO LOGAN $152, 630 11/08/06 °
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Statement of Ongoing Contractsasof 07/20/06 08/ 02/ 06
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- ___________________________________________________________________________________________________________________________________________________________________]

Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11- SD-905-10.9/11.7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS, | NC. CARDENAS, VI CTOR $15, 414, 443 10/ 18/ 02 0%
11- 091804 VARI QUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 8862 Al RWAY ROAD $15, 838,532 10/ 29/ 02 0%
ACNH- A905- (012) N CONSTRUCT | NTERCHANGE SAN DI EGO, CA 92154- 6223 $123,668 09/20/06 0
D A9- 05 0- (3AQ) | VI STA, CA 92083-8831 (619) 661-9275
05 1-5873-() PLANT EST
HE11l SWPPP SATI S
HE1l
11- SD- 5530-/0 I'N SAN DI EGO COUNTY AT VARI QUS DAVI D A BEADOR KONTAXI S, CONSTANTI NE $263,300 12/20/05 88%
11- 091604 LOCATI ONS 26320 LESTER Cl RCLE 7177 OPPORTUNI TY $197,725 01/ 04/06 75%

MODI FY EXI STI NG DRAI NAGE FACI LI TI ES ROAD. $0 07/06/06 0

CORONA, CA 92883
(858) 688-1529 SUSPENDED
HA23 WPCP
Totals. Authorized Final Amt: $589, 030, 920 Completed to Date: $378, 511,385  Work ThisMonth: $15, 052, 824
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Statement of Ongoing Contracts - Federal Aid
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Category Bid + CCO

FEDERAL Al D (| NTERSTATE) $459, 953, 126

FEDERAL Al D ( PRI MARY) $53, 924, 203

FEDERAL Al D ( SECONDARY) $37, 558, 731

STATE H GHMAY $30, 182, 760

STORM DAMAGE REPAI R $1, 000, 000

$6, 412, 100

$589, 030, 920

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
11 $11, 309, 193
$11, 309, 193

Work completed this Period:

Work Comp
$287, 132, 032
$48, 823, 482
$26, 255, 574
$16, 149, 481
$0

$150, 815
$378, 511, 385
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